

Owner	Nicolas Perron, project manager since Sept 16, 2026 (took over from Élodie Caron). E06 • ¶12
Approved date and conditions	Go-live Oct 22, 2026, approved by the steering committee on Sept 10 (proposed by Boréal Sept 8). Conditional, not a guaranteed go: (1) SEC-210 security validation, (2) ACC-303 closure, (3) runbook approval incl. rollback. None met yet. The original cause (INT-101) is resolved since Sept 17. M04 • L23 M06 • L11 E12 • ¶13
Scope	Phase 1: SSO, request creation and tracking, attachments, workflow, dashboard, standard reports, plus CR-01 advanced reports. Data in Canada Central. Advanced mobile (CR-04) is out, deferred to phase 2. DEC-PHASE2 • L4 ADR-007 • L10
Budget	Authorized 204 000 \$ CAD before tax (180 000 \$ + CR-01 24 000 \$). CONTRACT • p.1 CR-01 • p.1
Invoices	INV-001 60 000 \$ paid; INV-002 72 000 \$ paid; INV-003 54 000 \$ in validation, includes 18 000 \$ for unapproved CR-04. Paid 132 000 \$; valid invoiced 168 000 \$; 36 000 \$ authorized remaining. INV-003 • p.1 E07 • ¶13
Priorities	1) Close the three conditions, then a go/no-go checkpoint before Oct 22 (our recommendation). 2) Block the CR-04 line on INV-003 (recommendation based on E10 and the contract). 3) Fix stale sources: plan v3 date, risk R-01, status report and draft message. Watch: contract ends Oct 31; all condition due dates are TBC. E09 • ¶14 CONTRACT • p.1